CYPRESS AND FELLOWS PAVING PROJECT SCHEDULE

H&H PAVING
ADAM NEWHOUSE
ADAM.NEWHOUSE@HHPAVE.NET
503-877-7635

X = NO SCHEDULED WORK

Project Start: Mon, 5/12/2025

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
PHASE 1 - CURB RAMPS	CONCRETE SOLUTIONS	100%	5/12/25	6/13/25
INSTALL INLET PROTECTION	H&H PAVING	100%	5/12/25	5/12/25
HEIDI MANOR SOUTH ENTRANCE	CONCRETE SOLUTIONS	100%	5/12/25	5/14/25
HEIDI MANOR NORTH ENTRANCE	CONCRETE SOLUTIONS	100%	5/14/25	5/16/25
CYPRESS & FELLOWS ST INTERSECTION	CONCRETE SOLUTIONS	100%	5/19/25	5/23/25
ORIOLE ST & FELLOWS ST INTERSECTION	CONCRETE SOLUTIONS	100%	5/27/25	5/28/25
WARBLER CT & FELLOWS ST INTERSECTION	CONCRETE SOLUTIONS	100%	5/28/25	5/30/25
DOVE CT & FELLOWS ST INTERSECTON	CONCRETE SOLUTIONS	100%	6/2/25	6/4/25
APPLE CT & FELLOWS ST INTERSECTION	CONCRETE SOLUTIONS	100%	6/4/25	6/6/25
FILBERT ST & FELLOWS INTERSECTION	CONCRETE SOLUTIONS	100%	6/9/25	6/11/25
WESTVALE ST & FELLOWS INTERSECTION	CONCRETE SOLUTIONS	100%	6/11/25	6/13/25
SW EMILY DR (TO BE COMPLETED AT ANYTIME)	CONCRETE SOLUTIONS	100%	5/14/25	6/13/25
PHASE 1 - COLD PLANE REMOVAL, OVER EXCAVATION IF NEEDED		55%	6/16/25	7/3/25
TRAFFIC CONTROL SET UP	H&H PAVING	100%	6/13/25	6/13/25
6" COLD PLANE REMOVAL - (CYPRESS) FELLOWS TO HEIDI SOUTH ENTRANCE	H&H PAVING	100%	6/16/25	6/16/25
OVER EXCAVATION IF NEEDED	H&H PAVING	100%	6/17/25	6/18/25
PAVE FELLOWS TO HEIDI SOUTH - BASE LIFT	H&H PAVING	100%	6/20/25	6/20/25
6" COLD PLANE REMOVAL - FELLOWS ST SECTION	H&H PAVING	0%	7/7/25	7/10/25
OVER EXCAVATION IF NEEDED	H&H PAVING	0%	7/7/25	7/10/25
PAVE FELLOWS SECTION - BASE & WEARING COURSE	H&H PAVING	0%	7/7/25	7/10/25
6" COLD PLANE REMOVAL - (CYPRESS) HEIDI SOUTH ENTRANCE TO END OF PROJECT	H&H PAVING	100%	6/27/25	6/27/25
OVER EXCAVATION IF NEEDED	H&H PAVING	100%	6/30/25	7/1/25
PAVE WEARING COURSE - CYPRESS FROM FELLOWS	H&H PAVING	0%	6/30/25	6/30/25
CLEAN UP AND OPEN TO TRAFFIC	H&H PAVING	0%	7/11/25	7/11/25
PHASE 2 - EXCAVATION FELLOWS ST	**CITY TO APPROVE CONTINUATION**	0%	7/14/25	7/25/25
TRAFFIC CONTROL SET UP	H&H PAVING	0%	7/12/25	7/12/25
6" COLD PLANE REMOVAL	H&H PAVING	0%	7/14/25	7/15/25
OVER EXCAVATION IF NEEDED	H&H PAVING	0%	7/14/25	7/16/25
PAVE FELLOWS ST - BASE & WEARING COURSE	H&H PAVING	0%	7/17/25	7/18/25
CLEAN UP AND OPEN TO TRAFFIC	H&H PAVING	0%	7/18/25	7/18/25



X = NO SCHEDULED WORK

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
PHASE 3 - CYPRESS LN (BETWEEN LOCUST ST & FELLOWS ST)	**CITY TO APPROVE CONTINUATION**	0%	7/28/25	8/1/25
TRAFFIC CONTROL SET UP	H&H PAVING	0%	7/25/25	7/25/25
6" COLD PLANE REMOVAL	H&H PAVING	0%	7/28/25	7/29/25
OVER EXCAVATION IF NEEDED	H&H PAVING	0%	7/29/25	7/31/25
PAVE CYPRESS LN - LOCUST ST. TO FELLOWS ST	H&H PAVING	0%	7/31/25	8/1/25
CLEAN UP AND OPEN TO TRAFFIC	H&H PAVING	0%	8/1/25	8/1/25
PHASE 1, 2 & 3 - STRIPING	HICKS	0%	TBD	TBD
CLEAN UP ALL PHASES AND COMPLETE PUNCHLIST ITEMS	H&H PAVING	0%	8/11/25	8/15/25