TSI Project :: **Process / Schedule** (as of 10/11/23)

DESIGN + ENGINEERING

August - Oct 2023

DATA COLLECTION

- Surveys
- Topographic + Boundary
- Summary Memos
- Project Base Maps
- Opportunities + Constraints

November 2023 -April 2024

15% DESIGN

- Concept Design Validation
- Alternatives Analysis
- 15% Plans + Cost Estimate
- Validate Project Scope

May - August 2024

30% DESIGN

- Technical Reports
- 30% Plans + Cost Estimate
- Streetscape Renderings
- Staging + Phasing

TECHNICAL ADVISORY

- **TAC Mtg #1:** Establish TAC [10/11/23]
- **TAC Mtg #2:** Existing Conditions [Week of 11/6/23]
- **TAC Mtg #3:** Alternatives / Trees [Week of 1/15/24]
- **TAC Mtg #4:** 15% Design [Week of 2/19/24]
- **TAC Mtg #5:** 15% Design [Week of 3/18/24]
- **TAC Mtg #6:** 30% Design [Week of 6/24/24]
- **TAC Mtg #7:** Staging + Phasing [Week of 7/15/24]

COMMUNITY ENGAGEMENT

- **PAC Mtg #1:** Charter / Roles [10/11/23]
- **PAC Mtg #2:** Existing Conditions [Week of 11/27/23]
- **PAC Mtg #3:** Alternatives / Trees [Week of 1/29/24]
- **CC / MURAC #1** [2/27/24]
- **PAC Mtg #4:** 15% Design [Week of 3/4/24]
- **PAC Mtg #5:** 15% Design [Week of 4/1/24]
- **PAC Mtg #6:** 30% Design [Week of 7/8/24]
- **CC / MURAC #2** [7/23/24]
- **PAC Mtg #7:** Staging + Phasing [Week of 7/29/24]

Community Forum #1 (Kick-Off) [10/26/23]

Community Forum #2 [Week of 4/22/24]

Community Forum #3 [Week of 7/15/24]

BUSINESS RESILIENCY

- **District / Street Assessment** [Oct 2023]
- **Public Survey** [Jan 2024]
- **Small Format Group Interviews** [Feb 2024]
- **Downtown Resiliency Summit** [April 2024]
- **In Business Pop In** [As Needed]

Dates subject to change